
sz: 
de maximis, inc. 

October 15, 2007 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 5 -September 2007 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On September 5, 2007, representatives of the CPG participated in two 
Sampling Work Group conference calls with representatives of EPA and 
the Partner Agencies to discuss analytical chemistry issues and proposed 
sediment sampling plan for the Fall 2007 field program. 
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• On September 6, 2007, representatives of the CPG participated in two 
Sampling Work Group conference calls with representatives of EPA and 
the Partner Agencies to discuss an approach for identifying an appropriate 
reference site/sites for the RI/FS risk assessments, Water Resource 
Development Act restoration planning, and the Natural Resource Damage 
Assessment and the proposed Fish Community/Fish Tissue UFP/QAPP 
for the Fall 2007 field program. 

• On September 7, 2007, representatives of CPG (ENSR) participated in a 
conference call with representatives of the EPA and modeling contractor 
HydroQual (HQI) to discuss questions pertaining to modeling deliverables 
received to date. 

• On September 17, 2007, representatives of the CPG ( de maxim is and 
Windward) and USAGE discussed benthic sampling data use objectives in 
a telephone conversation. 

Correspondence 

• On September 4, 2007, CPG confirmed through a series of emails that a 
conference call to discuss questions on modeling deliverables would occur 
September 7, 2007. On September 5, 2007, CPG provided a list of 
questions to EPA's modeling contractor HQI, in advance of the September 
7, 2007 conference call. 

• On September 7, 2007, CPG provided projected multi-beam (MB) survey 
schedule to EPA which projected commencement of data collection on 
Sunday September 9, 2007. On Saturday, September 8, 2007, CPG 
notified EPA that quality control checks would extend through Sunday, 
September 9, 2007 and data collection would commence on Monday, 
September 10, 2007. Multiple correspondences occurred during this 
period to update the EPA through its contractor Malcolm Pirnie (MPI) to 
schedule and coordinate oversight of MB survey data. 

• On September 13, 2007, EPA provided follow-up on analytical chemistry 
issues from the September 5, 2007 Sampling Work Group call. , 
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• On September 17, 2007, the CPG submitted Monthly Progress Report #4 
to EPA. 

• On September 17, 2007, EPA requested the SOP for the Pesticide High 
Resolution GC/MS (HR GC/MS) Anaiytical Method proposed by the CPG 
for the Fall 2007 field sampling program. The CPG provided a HR GC/MS 
SOP and supporting performance documentation to EPA on September 
26, 2007. 

• On September 17, 2007, CPG inquired with EPA about the substantive 
requirements for complying with the NJ Biological Sample Permit. EPA 
clarified that the permit should be completed and submitted with approved 
Fall 2007 Fish Community/Fish Tissue UFP/QAPP. 

• On September 19, 2007, CPG submitted a request for specific 
Hydrodynamic model output files to HQI. HQI replied with return questions 
which ENSR addressed on September 21, 2007. On September 25, 
2007, CPG received the request model output files. 

• On September 20, 2007, EPA notified CPG that CARP database CDs had 
been copied and mailed. 

• On September 27, 2007, CPG notified EPA that the floating dock was 
installed at the Rutherford field facility and that CPG had taken delivery of 
a Jon boat to replace the Nautico boat for survey work in the upper 
(shallow) portions of the LPRSA. 

• On September 27, 2007, EPA sent CPG an EPA guidance document on 
EPA approval of analytical methods. 

• On September 27, 2007, CPG also sent to EPA the proposed approach 
for reference site selection as agreed in the September 6, 2007 Sampling 
Work Group teleconference. 

• On September 28, 2007, CPG sent EPA the revised Fall 2007 Habitat 
UFP/QAPP and response to EPA and Partner Agencies comments. 
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• On September 28, 2007, CPG informed the EPA that the 2007 Sediment 
Sampling Addendum and the Fish Community/Fish Tissue UFP/QAPP 
would be submitted on October 1, 2007. 

• MB survey work detailed in the Bathymetry Survey Plan commenced on 
September 6, 2007 with quality assurance/quality control work; data 
collection commenced on September 10, 2007. On-water work was 
conducted continuously from September 10 through September 22, 2007. 
EPA oversight accompanied the data collection on September 11, 16 and 
21, 2007. 

• Planimetrics and contouring portions of the aerial mapping work product 
continued by subcontractor GEOD. 

• Responses to Analytical Laboratory Request for Proposal for 2007 sample 
collection were reviewed and selected laboratories include: Test America, 
Columbia Analytical and Brooks Rand. Analyte groups to be performed by 
each laboratory are summarized in respective field plan documents 
submitted to the EPA on October 1, 2007. 

• Work continued on review of the Lower Passaic River/Newark Bay 
(LPR/NB) Hydrodynamic model provided by the EPA in late June including 
confirmation of model output for select runs. 

• Following comment review meeting on August 22, 2007 and follow up 
conference calls on September 5 and 6, 2007, Fall 2007 Sediment 
Sampling Plan Addendum, Habitat UFP/QAPP and Fish Community/Fish 
Tissue UFP/QAPP were revised. Revised plans and response to 
Agency/Stakeholder comments were submitted to EPA on September 27, 
28 and October t, 2007. 

(b} Results of Sampling and Tests 

Processing of the LPRSA aerial photography task approved by the EPA in March 
2007 has progressed. Final ortho photos are being used in the development of 
figures in 2007 Fall field plans including preliminary habitat map work performed 
in advance of field reconnaissance. Contouring is nearly completed as is 
planimetric work. CPG is anticipating the latter items on or before October 12, 
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2007 at which time a review of the deliverables will be completed. Barring no 
issues with the review, a complete aerial photography deliverable will be 
provided to the EPA on October 17, 2007. 

CPG anticipates receipt of a complete bathymetric data deliverable from the 
subcontractor on November 12, 2007. CPG has received raw data on single­
beam (SB) track lines but no other data have been provided to date. 

No sampling was conducted during the reporting period. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

On August 16, 2007, the CPG received EPA and Partner Agency comments on 
draft 2007 field work plans and met on August 22, 2007 to review these 
comments and to formulate a plan for addressing specific comments requiring 
further clarification· or discussion. Further discussions were conducted on 
September 5 and 6, 2007. Within the reporting period, responses to comments 
were provided and revised plans submitted. It is the CPG's understanding that 
revised plans will be reviewed and approved such that field work can commence 
in late October. The commencement of field work in late October allows for the 
timely development of the 2008 Field Plans and for the next phase of field work 
to begin during the second quarter of 2008. A specific field work schedule will be 
communicated to the EPA pursuant to requirements of Attachment B (page 5, 
paragraph Sb) to the Settlement Agreement. It is the CPG's goal to complete all 
field activities no later than the third week in November. 

A final data report on both single and multi-beam surveys is scheduled for 
delivery in early November to the CPG; upon review these data will be forwarded 
to EPA and the Partner Agencies. 

The full aerial survey package is due to CPG by October 12, 2007. Upon 
demonstrating acceptable controls and reports, a package will be delivered to 
EPA and the Partner Agencies later in October. 

Over the next reporting period, the CPG will continue work on post-processing of 
output from LPR/NB Hydrodynamic model runs. The LPR/NB Sediment 
Transport model application development will be initiated within the next two 
reporting periods. 
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The Feasibility Study Work Plan is being developed and will continue 
development within the next two reporting periods. 

(d} Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG is not in receipt of all Modeling Deliverables that were to be provided 
pursuant to Appendix E (Modeling Data Needs) of the Settlement Agreement on 
or about April 30, 2007. EPA informed CPG of the delay on May 4, 2007. 
Currently, outstanding items include: documentation for RCA-EUTRO (SWEM), 
RCA-TOX and Farley Bioaccumulation model. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

de maximis, 
' 

W1 lard F. Po e 
Project Coordinator 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
Tom Taccone, USEPA 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 
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